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2.14 W. A.-LEVEL NARRATIVE- WEST LAKE LANDFILL OUl RI/FS OS 
(010-RSP-0714) 

2.14.1 Summary of Progress and Procedures 

Activities during the ·month of August 1997 consisted of preparation of the monthly report and 
invoice; and conducting updates on Sverdrup's Project Management System (SPMS). 

. . . . . C,114 

2.14.2 Progress Activity Report 

The following activities were conducted during the month of August: 

Site: )) est La ke,. Lb F
ID#: m12\DQ'l99DD9 3ol 
Break: · · �. 3 · . 
Other: BAC DlD·BSP-O�l�

Task 1 - Project Planning and Support 
• Preparation of invoice and monthly report and update SPMS.

Task 2 - Community Relations 
• No activities were performed under this task.

Task 3 - Field Investigation 
• Addit�onal oversight was conducted of field investigadon activities.

Task 7 - Assessment of Risk 
• No activities were performed under this task.

Task 8 - Treatability Study/Pilot Testing 
• No. activities were ·performed under this task.

Task 9 - Remedial Investigation report 
• No activities were performed under this task.

Task 10 - Remedial Alternative Screening 
• No activities were performed under this task.

Task 11 - Remedial Alternative Evaluation 
• No activities were performed under this task.

q-:...19:-91 

Task 12 - FS Report and RJ/FS Report 
• No activities· were performed under this task.�

Task 13 - Post RI/FS Support 
• No activities were performed under this task.

Task 14 - Administrative Record 
• No activities were performed under this task.

2-59

I 
. I 

, . .



Task 15 - Work Assignment Close Out
• No activities were performed under this task.
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TABLE 2.14.3 SUMMARY OF SCHEDULE AND VARIANCES THROUGH 09/05/97

Task 1
Project
Planning and
Support

Tusk 2
Community
Relations

Task 3
Field
Investigation'

Task 7
Assessment of
Risks

TaskS
Trealabllity
Study/Pilot
Testing

Task 9
Remedial
Investigation
Report

Task 10
Remedial
Alternatives
Screening

Budgeted Workplan

Start

9/24/96

To be
determined

To be
determined

To be
determined

To be
determined

2/03/97

To be
determined

To be
Complete

09/30/97

....
__— —

....
— -

....

Percent
Complete

10%

0%

10%

0%

0%

10%

0%

Actual

Start

9/25/96

Complete
Percent

Complete

10%

10%

Variance

Start
(OveryUnder

(1)

'••" .

Complete
(OveryUnder

Percent
Complete
(OveryUnder
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TABLE 2.14.3 SUMMARY OF SCHEDULE AND VARIANCES THROUGH 09/05/97

Task 1 1
Remedial
Alternatives
Evaluation

Task 12
FS Report and
RI/FS Report

Task 13
Post RI/FS
Report

TaskU
Administrative
Record

Task 15
Work
Assignment
Close Out

Budgeted Workplan

Start

To be
determined

To be
determined

To be
determined

To be
determined

To be
determined

To be
Complete

—

....

....
— •___

9/30/97

Percent
Complete

0%

0%

0%

0%

0%

Actual

Start Complete
Percent

Complete

Variance

Start
(OveryUnder

Complete
(OveryUnder

Percent
Complete
(Over)/Under

* Project work extending beyond the scheduled due dates are due to PRP schedule slippage and are not reported as variances.
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2.14.4 Schedule Variances Corrective Actions Taken and Planned

None. " • '•' : '•

2.14.5 Anticipated Activity for Next Reporting Period

Receipt and subsequent review of the Site Characterization Summary Report (SCSR).
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RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number:
Work Assignment Title:
Period of Performance:
Contractor Name:
Invoice Service Delivery Date:

68-W5-0014
West Lake Landfill
09/23/96 - 09/30/97
Sverdrup Environmental, Inc.
08/02/97-09/05/97

Work Assignment:010-RSP-0714

WA Form: Term
Invoice Number: 27 ' *
Invoice Date: September 19,1997

Activity: RI/FS OS

Task Category Code: PP
Taskl: Project Planning and Support
PRIME CONTRACTOR Current
Cost Elements LOE/HRS | Dollars

Direct Labor
P-4

1) ArlA.AItman
2) Robert M. Young

P-4 Subtotal 0.0 0.00
P-3

1) Charles M. Gross

P-3 Subtotal 0.0 0.00
P-2

1) Jon B. Niffenegger .  25.62

P-2 Subtotal  25.62
P-1

1) Michael W. McCurdy

P-1 Subtotal  0.00
T-2

T-2 Subtotal "  0.00
T-1

1) Aimee E. Hamilton
2) David W. Schull '  36.78
3) Maria V. Cordova

T-1 Subtotal .  36.78
TOTAL, PROFESSIONAL  62.40

Clerical
1) Cindy M, Geivett

TOTAL, CLERICAL  0.00
TOTAL, DIRECT LABOR  62.40

DIRECT COSTS
ODC's ,

Reproduction - 0.00
Supplies . 0.00
Mail/Courier • 0.00
Computer Time 0.00
Reports ... 0.00
Telephone 0.00
Advertising ' 0.00
Other . 0.00

Subtotal, ODCs 0.00

Travel ... 0.00
Equipment • 0.00
Subpool 0.00
Pollution Liability Insurance 0.00
TOTAL, DIRECT COSTS 0.00

ITOTAL, PRIME DIRECTS  62.40
(LOE/HOURS &COST)

INDIRECT COSTS
Fringe Benefits 0.00% 0.00
Overhead - Office 200.00% 124.80
Overhead - Field 105.00% 0.00
Handling 0.00% 0.00
G4A 0.00% 0.00

TOTAL, PRIME INDIRECT COSTS 124.80

Base Fee 13.63

!
TOTAL, PRIME COSTS 200.83

(DIRECTS+INDIRECTS+BASE FEE) .

Cumulative Approved Work Plan Budget
LOE/HRS | Dollars LOE/HRS | Dollars

 351.16
 95.60

- 0.00
 446.76  443

 680.02
 0.00
 0.00
 680.02 0 , 779

 1,008.13
 0.00
 0.00
 1.008.13 .0 2.659

 209.63
 0.00
 0.00
 209.63  0

 0.00
 0.00

•'  o.oo
 0.00  . 0

 359.46
 102.98
 4.25
 466.69 0 552
 2,811.23 .0 .4,433

 0.00
 0.00 :

 0.00
 0.00 0 238
 2,811.23 .0 4,671

0.00 145
0.00 0

28.95 300
• : 0.00 . 0

0.00 0
0.00 162
0.00 0

16.00 0
44.95 607

4.20 0
0.00 . ' 0
0.00 0
0.00 0

49.15 . 607

-  2,860.38  • 5,278|

0.00 0
6.236.08 8.876

0.00 0
0.00 0
0.00 0

6,236.08 8,876

432.21 801

9,528.67 14,955 1|
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RAC Contract Invoice Backup Report -Work Assignment (CIB-2)

Contract Number:
Work Assignment Title:
Period of Performance:
Contractor Name:

68-W5-0014
West Lake Landfill
09/23/96 - 09/30/97
Sverdrup Environmental, Inc.

Invoice Service Delivery Date: 08/02/97-09/05/97

Work Assignment: 010-RSP-0714

WA Form: Term
Invoice Number: 27
Invoice Date: September 19,1997

Activity: RI/FSOS

TOTAL OF ALL TASKS
PRIME CONTRACTOR Current
Cost Elements LOE/HRS | Dollars

Cumulative Approved Work Plan Budget
LOE/HRS | Dollars LOE/HRS | Dollars

P-4

P-4 Subtotal 0.0 0.00  446.76 0 975
P-3

P-3 Subtotal 0.0 0.00  680.02 .0 3,581
P-2

P-2 Subtotal  25.62  1,776.59 13.485
P-1

P-1 Subtotal 0.0 0.00  209.63  155
T-2

T-2 Subtotal 0.0 0.00  0.00  129
T-1

T-1 Subtotal  36.78
TOTAL. PROFESSIONAL  62.40

Clerical

TOTAL. CLERICAL  0.00
TOTAL, DIRECT LABOR  62.40

DIRECT COSTS
ODC's

Reproduction 0.00
Supplies ' 0.00
Mail/Courier 0.00
Computer Time 0.00
Reports 0.00
Telephone 0.00
Advertising 0.00
Other 0.00

Subtotal, ODCs . 0.00

Travel 0.00
Equipment 0.00
Subpool 0.00
Pollution Liability Insurance 0.00
TOTAL, DIRECT COSTS 0.00

ITOTAL, PRIME DIRECTS 62.40
I (LOE/HOURS &COST)

INDIRECT COSTS
Fringe Benefits 0.00
Overhead - Office 124.80
Overhead - Field 0.00
Handling 0.00
G4A 0.00

TOTAL, PRIME INDIRECT COSTS 124.80

Base Fee 13.63

I TOTAL, PRIME COSTS 200.83
(DIRECTS+1NDIRECTS+BASE FEE)

 466.69 0 759
 3,579.69 19,084

 0.00 .0 1.123
 3,579.69 20,207

0.00 920
0.00 200

28.95 795
0.00 216
0.00 0
0.00 516
0.00 0

16.00 0
44.95 2,647

4.20 480
0.00 0
0.00 0
0.00 0

49.15 3.127

3,628.84 • 23,334!

0.00 0
7,773.01 38,395

0.00 0
0.00 0
0.00 0

7,773.01 38,395

549.03 3.518

11,950.88 65,247|j
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RAC Contract Invoice Backup Report-Work Assignment (CIB-2)

Contract Number: 68-W5-0014
Work Assignment Title: West Lake Landfill •
Period of Performance: 09/23/96 - 09/30/97
Contractor Name: Sverdrup Environmental, Inc.
Invoice Service Delivery Date: 08/02/97-09/05/97

Work Assignment: 010-RSP-0714

WA Form: Term
Invoice Number: 27
Invoice Date: September 19, 1997

Activity: RI/FS OS

Task Category Code:
Taskl:

PP
Project Planning and Support

TOTALS FOR TASK 1

Cur
Cost Elements LOE/HRS
PRIME CONTRACTOR
TOTAL, DIRECT LABOR (LOE/HRS) 
TOTAL, DIRECT LABOR (Clerical) 0.0
TOTAL, DIRECT COSTS

Other Direct Costs
Travel.
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe. O/H. G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)

rent Cumulative
Dollars LOE/HRS [ Dollars

62.40 1.0 2,811.23
0.00 . . O:0 0.00

0.00 44.95
0.00 - 4.20
0.00 0.00
0.00 0.00
0.00 0.00

124.80 6,236.08
0.00 0.00

13.63 ' . 432.21

Approved Work Plan Budget
LOE/HRS | Dollars

 . 4,433.00
 238.00

607.00
0.00
0.00
0.00

; '.o.od
8,876.00

b.oo
801.00

TOTAL, TASK T COSTS^

COM FEDERAL PROGRAMS CORP.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL. TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)________•

0.0
0.0

200.83

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

9,528.67

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

14.955.00

0.00
0.00

0.00
" 0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL. TASK 1 COSTS

TERRACON ENVIRONMENTAL, INC.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL. DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL. INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime) _______

CTC)

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

QJT

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00

.0.00
0.00
0.00

TOTAL, TASK 1 COSTS

M. STEELE ENTERPRISES, INC.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL. DIRECT LABOR (Clerical)
TOTAL. DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe. O/H, G&A)
TOTAL. TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime) ______.^_

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00 o

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, TASK 1 COSTS

ZAMBRANA ENGINEERING, INC..
TOTAL. DIRECT LABOR (LOE/HRS)
TOTAL. DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL. INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL, BASE FEE (Prime)

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0

0.0
-0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
o.oo
0.00
0.00
0.00

TGTAL7TA3KTCOSTS 0.00 0.00 u.oo
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RAC Contract Invoice Backup Report -Work Assignment (CIB-2)

Work Assignmenl:010-RSP-0714Contract Number: 68-WS-0014
Work Assignment Title: West Lake Landfill
Period of Performance: 09/23/96 - 09/30/97
Contractor Name: Sverdrup Environmental, Inc.
Invoice Service Delivery Dale: 08/02/97-09/05/97

Activity: RI/FS OS

WA Form: Term
Invoice Number: 27
Invoice Date: September 19,1997

Task Category Code:
Taskl:

PP
Project Planning and Support

TOTALS FOR TASK 1

Cost Elements
Current

LOE/HRS | Dollars
Cumulative

LOE/HRS | Dollars
Approved Work Plan Budget
LOE/HRS | Dollars

CRS
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)____________

0.0
0.0

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00

784.00
30.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, TASKTCOSTS

TOTAL (PRIME + TEAM SUBCONTRACTORS)
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL. DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H. G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL, BASE FEE (Prime)____________

0.0

0.00

62.40
0.00

0.00
0.00
0.00
0.00
0.00

124.80
0.00

13.63

0.0

0.0

0.00

2,811.23
0.00

44.95
4.20
0.00
0.00
0.00

6,236.08
0.00

432.21

814.00

5.217.00
268.00

607.00
0.00
0.00
0.00
0.00

8,876.00
0.00

801.00
TOTAL, TASK1 COSTS 200.83 9,528.67 15,769.00

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number:
Work Assignment Title:
Period of Performance:
Contractor Name:

68-W5-0014
West Lake Landfill
09/23/96-09/30/97
Sverdrup Environmental, Inc.

Invoice Service Delivery Date: 08/02/97-09/05/97

Work Assignmenl:010-RSP-0714

WA Form: Term
invoice Number: 27
Invoice Date: September'19,1997

Activity: RI/FS OS

TOTAL OF ALL TASKS

TOTALS FOR ALL TASKS

, -• Cur
Cost Elements LOE/HRS
PRIME CONTRACTOR
TOTAL, DIRECT LABOR (LOE/HRS) 
TOTAL. DIRECT LABOR (Clerical) - . 0.0
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool -
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe. O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)

rent - Cumulative
Dollars LOE/HRS | Dollars

62.40 . 0 3.579.69
0.00 0.0 0.00

0.00 44.95
0.00 4.20
0.00 0.00
0.00 0.00
0.00 ' 0.00

124.80 . 7.773.01
0.00 0.00

13.63 .-_ 549.03

Approved Work Plan Budget
LOE/HRS I Dollars

19,084.00
1,123.00

2,647.00
480.00

0.00
0.00
0.00

38,395.00
" 0.00
3.518.00

TOTAL, ALL TASKS

COM FEDERAL PROGRAMS CORP.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL. DIRECT LABOR (Clerical)
TOTAL. DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance :

TOTAL, INDIRECT COSTS (Fringe, O/H. G&A)
TOTAL. TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime) ______

0.0
0.0

200313

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

11.950.88^

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

65,247.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL7ALLTASKS ,

TERRACON ENVIRONMENTAL, INC.
TOTAL. DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL. INDIRECT COSTS (Fringe, O/H. G&A)
TOTAL. TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime) ______'

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, ALL TASKS :

M. STEELE ENTERPRISES, INC.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL. DIRECT LABOR (Clerical)
TOTAL. DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe. O/H, G4A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)__________

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0

0.0
0.0

(TOO

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

(TO

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, ALL TASKS :

ZAMBRANA ENGINEERING, INC.
TOTAL. DIRECT LABOR (LOE/HRS)
TOTAL. DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS '

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H. G&A)
TOTAL. TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)

(To

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

(J.OO

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0

0.0
0.0

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, ALL TASKS^ 0.00 0.00 0.00

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report -Work Assignment (CIB-2)

Contract Number: 68-W5-0014
Work Assignment Title: West Lake Landfill
Period of Performance: 09/23/96 - 09/30/97
Contractor Name: Sverdrup Environmental, Inc.
Invoice Service Delivery Date: 08/02/97-09/05/97

Work Assignment: 010-RSP-0714

WA Form: Term
Invoice Number: 27
Invoice Date: September 19, 1997

Activity: RI/FSOS

TOTAL OF ALL TASKS

TOTALS FOR ALL TASKS

Cur
Cost Elements LOE/HRS
CRS
TOTAL, DIRECT LABOR (LOE/HRS) 0.0
TOTAL, DIRECT LABOR (Clerical) 0.0
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe. O/H, G4A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)

rent Cumulative
Dollars LOE/HRS | Dollars

0.00 0.0 0.00
0.00 0.0 0.00

0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00

Approved Work Plan Budget
LOE/HRS I Dollars

 6,944.00
300.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, ALL TASKS

TOTAL (PRIME + TEAM SUBCONTRACTORS)
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)____________

0.0

0.00

62.40
0.00

0.00
0.00
0.00
0.00
0.00

124.80
0.00

13.63

0.0

0.00

3,579.69
0.00

44.95
4.20
0.00
0.00
0.00

7,773.01
0.00

549.03

7,244.00

26,028.00
1,423.00

2,647.00
480.00

0.00
0.00
0.00

38,395.00
0.00

3.518.00
TOTAL, ALL TASKS 200.83 11,950.88 72,491.00

Standard Form 1035-lnvoice Continuation
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